Q .
REQUEST FOR COUNCIL ACTION MEETING /\ \
DATE:  _ 7/21/03

AGENDA SECTION: ORIGINATING DEPT: ITEM NO.
CONSENT AGENDA Public Works D -3\
ITEM DESCRIPTION: Supplemental Agreement #9, Project 9408 (J2247) PREPARED BY:
T.H. 14 / 52 Design Build jM' Easley h‘z'/

1

The MNDOT / City of Rochester Hwy 52 project provides that a temporary pedestrian bridge
would be installed at 6" S.W over the highway corridor, adjacent to Folwell Elementary School.
The specifications further provide that this temporary structure become the property of the City
of Rochester for use as a permanent structure over Hwy 14 west, as bike path connection to
the Cascade Lake area.

The Hwy 52 Design Build RFP did not specify a length of the superstructure, for either the
temporary bridge or for the permanent the bridge, in its future location. khas since become
known that the span necessary for the 6™ St. S.W. bridge is 31’ short of the span needed to
cross Hwy 14 west. The Engineer finds it prudent and economical to provide for that additional
length at the present time in lieu of retrofitting the span in the future.

MNDOT has prepared Supplemental Agreement #9 City Project # 9408 (J2247) in the amount
of $29,482.55 to cover the cost of:

1. Design and construction of an additional 31 feet of superstructure

Costs associated with this work would be City share in accordance with The City of Rochester /
MNDOT Hwy 52 cost share agreement.

COUNCIL ACTION REQUESTED:

Adopt a resolution authorizing payment of Supplemental Agreement #9: In the amount of
$29,482.55; Project 9408 (J2247) HWY 52

COUNCIL ACTION: wmotion by: Second by: to:









